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Re: State Street gég A%, <

Sauk Trail to 26" St.
Section: 98-W5602-03-RP

Gentlemen:

|.C.C. Stipulated Agreement No. 1089 entered by the |.C.C. on June 23, 2004 and
executed on March 11, 2004, April 8, 2004, April 13, 2004, and April 30, 2004 (for
improving public safety through roadway widening, the addition of track, and the
installation of new railroad warning devices at the State Street highway-rail grade
crossing of the Union Pacific Railroad Company’s tracks located in the City of Chicago
Heights, Cook County, IL, designated as crossing AAR/DOT 862 647C, Milepost 0.14)
states that the work should be sufficiently completed and open to four lanes by
September 30, 2004 and completion of the proposed improvement should be no later
than November 30, 2004.

The completion date of all work associated with the above captioned Cook County
Highway improvement along State Street from Sauk Trail to 26" was October 19, 2004.

As of this writing and as discussed between Mr. James O'Connor of the Cook County
Highway Department and Mr. Brian Veracruz of the .C.C. the week of February 21,
2005, the Union Pacific Railroad has not completed its work at the above referenced
grade crossing. However, the roadway was fully opened to traffic upon the completion
of the grade crossing pavement in mid October 2004. Also Mr. Veracruz had indicated
that the Cook County Highway Department has fulfilled its reporting requirements as of
the referenced conversation.



Mr. Dave Lazarides -2- March 8, 2005
State Street
Section: 98-W5602-03-RP

Included for your reference is this Department’s previous report dated October 4, 2004.
Questions or comments may be directed to:

Mr. Cedric E. Leer, P.E.
Chief Engineer
Construction Bureau

69 West Washington Street
Chicago, IL 60602

Phone: 312-603-1610
Fax: 312-603-9955

Cedric E. Leer, P.E.
Chief Engineer
Construction Bureau

For: Wally 8. Kos, P.E.
Superintendent of Highways
Cook County, lllinois

Attachments

CcC: Brian Veracruz
Michael E. Stead, Rail Safety Program Administrator
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- October 4, 2004

Mr. Dave Lazarides

. Director of Processing and Information .

lllinois Commerce Commission
527 East Capitol Avenue

~ Springfield, Winois 62701

Re:

Dea.r Sir:

State Street _
Sauk Trail to 26" St.
~Section: 98-W5602-03-RP

COOK COUNTY
BUREAL OF ADMINISTRATION
DEPARTMENT OF HIGHWAYS -

Wally S. Kos, P.E.
Superintendent
Cook County Administration Building
69 West Washington Street 23" Floor
Chicago, Hlinols 60602-3007
Telephone (312) 603-1600-01
' Fax (312) 603-9945

Pursuant to 1.C.C. Sti’pulafed Agreement.No. 1089, attached herewith is a progress
report as prepared by Cook County Highway Department Resident Engineer, James
- O’Connor, for the above captioned project. Questions or comments may be directed to:

Mr. Cedric E. Leer, P.E. .

Chief Engineer

Construction Bureau
69 West Washington Street
Chicago, IL 60602 '

Phone: 312-603-1610
Fax: - 312-603-9955

Very truly yours,

Cedric E. Leer, P.E.
Chief Engineer

Construction Bureau .

" For:  Wally S. Kos, P.E.

Superintendent of Highways
quk County, lllinois

 Attachments

‘c¢:  Michael E. Stead .

Rail Safety Program Administrator



HIGHWAY DEPARTMENT

~ MEMORANDUM

To: = Cedric E. Leer, P.E.
: Chief Engineer of Construction

From_: James O’'Connor

Resident Engineer

Da’te:._ | September 30, 2004.

Subject:  1.C.C. Agreement Number 1089

- The followihg progress report concerns the Stipulated Agreement No. 1089

entered by the 1.C.C. on June 23, 2004 and executed on March 11, 2004, April 8,

2004, April 13, 2004, and April 30, 2004. The agreement is regarding improving

public safety through roadway widening, the addition of track, and the installation
of new railroad warning devices at the State Street highway-rail grade crossing of
the Union Pacific Railroad Company’s tracks located in the City of Chicago
Heights, Cook County, IL, designated as crossing AAR/DOT 862 647C, Milepost
0.14. The agreement states that the work should be sufficiently completed and
open to four traffic lanes by September 30, 2004. Overall completion of the

proposed improvement should be no later than November 30, 2004. .

tis expectéd that traffic on State Stréet_ may not be open to four lanes until the

middle of October. This is due to the U.P.R.R. closing of State Street during the
week of September 20, 2004 despite the fact that the County was not given
sufficient notice of the intent to ciose the road. Cook County did not receive a
permit for any of the work being done by U.P.R.R. until 4 weeks after they had
already started construction. It was during this week that Callaghan Paving, the

“contractor for C.C.H.D., could have been constructing the final pavement on
- State Street. Although U.P.R.R. had placed road closure signs prior to the

County receiving the required permits, C.C.H.D. reluctantly allowed the track
construction to commence. '

Paving operations on State Street are about 98% complete. Due to a contractor
error, the pavement to the North and South of the tracks will need replacement
prior to opening up traffic to four lanes. Traffic has been re-opened to two lanes
as of September 28, 2004. Now that U.P.R.R. is almost finished with the track

“improvement, the contractor for C.C.H.D. can proceed with pavement

construction on State Street. -



. The County believes that our part in this agreement wui be complete well before
.- November 30, 2004.. : :

Sincerely yours,




